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Attached please find TCRA Monthly Report No. 053 May 2016-June 2016. 

This report was prepared on behalf of the International Paper Company and McCinnes 
Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in 
Channelview, Texas. Should you have any questions, please contact me at (228) 818-9626 or 
email me at dkeith@anchorqea.com. 

Sincerely, 

John P. Laplante for David C. Keith 
Project Coordinator 

cc: Anne Foster, USEPA 
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This monthly report is submitted pursuant to the Administrative Settlement Agreement 
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channeiview, 
Texas, which became effective on May 17, 2010 (AOC). The AOC establishes the 
requirements for a Time Critical Removal Action (TCRA). The Respondents are 
International Paper Company (IP) and McGinnes Industrial Maintenance Corporation 
(MIMC). This monthly report has been initiated to replace the weekly report that was 
formerly submitted to the United States Environmental Protection Agency (USEPA) for 
the same project. Approval to change from weekly to monthly reporting was requested 
by the Respondents from USEPA in accordance with Section VIM, Paragraph 49.a. of the 
AOC. USEPA granted approval of this requested change on January 18, 2012. 

A. Summary of Work Performed - Dates: Mav 2016-June 2016 
The Respondents and Anchor QEA completed work on the following tasks: 

• Submitted TCRA Monthly Progress Report No. 052 on May 16, 2016. 
• Continued to evaluate potential additional enhancements to the TCRA armored 

cap. 
• Conducted probing inspection of rock thickness on May 13, 2016 in several areas 

of interest identified by the April 2016 bathymetric survey performed in 
conjunction with the April 2016 quarterly cap inspection. Notified USEPA on 
May 16, 2016 about one area of interest at which maintenance should be 
performed. Following USEPA's approval via email on May 17, 21016, performed 
maintenance in this area of interest on May 19, 2016. 

• Provided to USEPA on May 16, 2016, a comparison of survey data for the area of 
interest identified during USEPA's December, 2015 Dive Team inspection, for use 
by USEPA. 

• Provided to USEPA on May 19, 2016 the results of probing conducted on May 13, 
2016. 

• Provided to USEPA on May 20, 2016, GPS coordinates of 2013 cap maintenance 
area and March 2016 cap probing locations, in response to a request made by 
USEPA on May 19, 2016. 

• Submitted on May 26, 2016, the "Post-TCRA Quarterly Inspection Report - April 
2016." 

• Conducted visual inspections of the TCRA Site on June 2, 2016 following flooding 
that occurred in the San Jacinto River between May 28 and 31,2016. Results of 
the visual inspection were reported to USEPA via email on June 6, 2016. 

• Received USEPA Dive Team Summary Report via email from USEPA on May 24, 
2016 and prepared and submitted 'TCRA Armored Cap - Response to Request 
Regarding Dive Summary Report for April 3-9, 2016" on June 6, 2016. 

. ANCHOR 



TCRA Monthly Report No. 053 
Submitted June 15,2016 

San Jacinto River Waste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06-12-10 

Channeiview, Texas 

• Conducted visual inspection of armored cap on June 7, 2016, with representative 
from the Texas Commission on Environmental Quality (TCEQ) present, and 
identified the need to realign a sign and security camera, remove debris, replace 
the buoys that had been displaced downstream during the flood event, and 
perform maintenance related to exposed areas of surplus geotextile placed 
above the TCRA armored cap in specific locations. 

• Submitted email to USEPA on June 8, 2016 describing observations from the 
June 7, 2016 visual inspection and plans for addressing maintenance related to 
observations, and received USEPA approval to perform the maintenance in an 
email dated June 8, 2016. 

• In response to request from USEPA, prepared and submitted "Plan for Additional 
Cap Probing of the Time Critical Removal Action Armored Cap" on June 10, 2016, 
and received USEPA approval of plan on June 10, 2016. 

• Began preparations to perform additional cap probing, as provided in the work 
plan approved by USEPA on June 10, 2016. 

B. Summary of AEencv Communications 
The written communications between the Respondents and USEPA, including and 
subsequent to the issuance of the Removal Action Work Plan (RAWP), are 
summarized in the attached Table 1. 

C. Summary of Sampling Results 
None for this report. 

D. Problems. Delays, and Soiutions 
Removal Action Completion Report (RACR) 
Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter), stating 
that USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the 
RACR. Prior to receiving the July 24 Letter, Respondents had not received the May 22 
Letter in accordance with the requirements of the ADC. The subsequently emailed 
version of the May 22 Letter refers to USEPA's decision to disapprove the draft final 
RACR and issue the RACR in final form with revisions that USEPA had requested be 
made in the RACR, but that Respondents had declined to make, for reasons detailed 
in correspondence with USEPA dated March 8, 2012. On August 15, 2012, the 
Respondents received a copy of the final RACR in the form issued by USEPA. 
Pursuant to an email from USEPA's counsel dated August 10, 2012, USEPA extended the 
time for Respondents to exercise any rights that they have under the AOC to dispute 
USEPA's actions as reflected in the May 22 Letter. The extension was for a period of 60 
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days from the date on which Respondents and USEPA met to discuss this issue and 
issues related to stipulated penalties in general. That meeting took place on October 9, 
2012. On various occasions, USEPA has agreed to further extend the deadline. The 
most recent extension is until the date that is ten (10) days after USEPA's issuance of its 
proposed plan for the Site for public comment. 

Notices of Violation 
Respondents continue to dispute USEPA's allegations contained in USEPA's Notices of 
Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011, 
they submitted an additional notice of dispute to USEPA with respect to USEPA's Notice 
of Violation dated March 3, 2011, and certain statements contained in two other letters 
from USEPA dated March 3, 2011. They also dispute USEPA's rejection by letter dated 
February 16, 2011, of their force majeure claim. They submitted a Notice of Dispute to 
USEPA on March 18, 2011, and made a supplemental submittal to USEPA on September 
9, 2011, in response to that letter. On August 11, 2011, Respondents received a letter 
from USEPA dated August 5, 2011, alleging non-compliance with deadlines contained in 
the ADC. Respondents submitted a notice of dispute to USEPA on September 9, 2011, in 
response to the August 5, 2011 letter, pursuant to which they dispute any claim by 
USEPA that they are subject to stipulated penalties under the AOC or associated with 
the TCRA, as to which construction was substantially completed as of July 14, 2011, 
several weeks ahead of the original schedule for its substantial completion. 
Respondents are in receipt of an additional letter from USEPA (the July 24 Letter) that 
contains a list of potential violations based on previously issued NOVs. In addition, the 
July 24 Letter identifies a violation that is described as having been "identified in 
USEPA's Letter to Respondents dated May 22, 2012." Prior to receiving the July 24 
Letter, Respondents were not aware of the May 22 Letter. USEPA has agreed to extend 
the time for Respondents to invoke dispute resolution with respect to the matters 
addressed in the May 22 Letter, as described in the Section of this Report regarding the 
RACR. 

Access issues 
USEPA had agreed to extend the deadline it had set for Respondents to obtain access 
from San Jacinto River Fleet (SJRF), as the new owner of the property once owned by Big 
Star Barge & Boat Company, Inc. Subsequently, in an email dated October 6, 2011, 
USEPA's counsel asked Respondents to continue to work with SJRF to obtain access to 
the SJRF property but removed the deadline that had previously been set for 
Respondents to obtain such access. In an email dated October 7, 2011, SJRF's Vice-
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President, Brian Darnell, stated that Respondents could access portions of the SJRF's 
property, and in a later email, dated October 14, 2011, identified conditions that would 
be required for access to the other portions of the SJRF property. Respondents 
reviewed those conditions and responded to Mr. Darnell's October 14, 2011 email, by 
email dated October 31, 2011, a copy of which was sent to USEPA. On December 27, 
2011, Respondents received a response from Mr. Darnell to their October 31, 2011 
email, and given that the Respondents do not currently anticipate a need for access to 
the SJRF's property, have deferred a response to the issues raised in the email. 
Respondents will continue to pursue efforts to reach an access agreement with SJRF, 
should there be a need for access to the SJRF's property. USEPA had raised questions 
regarding a submission made by MIMC's counsel on September 30, 2011, regarding 
access issues with respect to the western boundary of the impoundments. Counsel for 
both of the Respondents have made submissions to USEPA in response. 

SJRF Operations 
Respondents have notified USEPA of, and previously addressed in their monthly reports 
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF's 
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well, 
due to potential adverse impact on the TCRA armored cap, and Respondents are now 
reporting such matters primarily in monthly reports submitted with respect to the AOC. 
Pursuant to an email dated February 9, 2012, USEPA's counsel forwarded to 
Respondents' counsel a copy of a draft sampling and analysis plan prepared for SJRF 
(SJRF Draft SAP). The SJRF Draft SAP purports to address "existing environmental impact 
that could be disturbed by SJRF's commercial operations" in the vicinity of the Site. 
Respondent's submitted correspondence dated March 8, 2012, to USEPA on the 
Respondents' concerns regarding potential impacts of SJRF's operations on the TCRA 
armored cap. The March 8,2012 correspondence included Respondents' comments on 
the SJRF Draft SAP. On May 1, 2012, Respondents' counsel were informed by USEPA's 
counsel that the SJRF Draft SAP remained under review by USEPA. On May 16, 2012, 
USEPA's counsel provided Respondents' counsel with comments from the U.S. 
Department of Commerce National Oceanic and Atmospheric Administration (NOAA), 
the TCEQ, and the Flarris County Pollution Control Services Department regarding the 
SJRF Draft SAP. On June 12, 2012, USEPA forwarded Respondents' Project Coordinator a 
copy of USEPA's June 12, 2012 correspondence with the SJRF pursuant to which it 
transmitted to SJRF its comments on the SJRF Draft SAP. On September 17, 2012, 
USEPA forwarded to Respondents the Revised SJRF SAP. USEPA subsequently confirmed 
that the Respondents could submit comments on the Revised SJRF SAP. On January 2, 
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2013, Respondents submitted to USEPA, via email, their comments regarding the 
Revised SJRF SAP. Respondents intend to continue to work with USEPA on this issue. 

TCRA Cap Maintenance 
During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible 
geotextile was noted in discrete locations near the top of the western berm. The 
Respondents and Anchor QEA notified USEPA verbally regarding these observations on 
July 20, 2012. Anchor QEA performed additional inspections on July 21 and 22, 2012, 
and collected survey data of these areas on July 23, 2012. Pursuant to the OMM Plan, 
Respondents submitted written notification and an inspection report to USEPA to 
document these observations. 

Also in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan 
to USEPA for review and approval on July 27, 2012. USEPA approved the TCRA Repair 
Plan by letter dated July 31, 2012 from Valmichael Leos. The Respondents' contractor, 
USA Environment, LP, mobilized to the TCRA Site within one business day of plan 
approval on August 1, 2012, in accordance with the OMM Plan. Cap maintenance 
activities were performed August 1 and 2, 2012, and were completed on August 3, 2012. 
The TCRA Maintenance Completion Report was submitted to USEPA on August 27, 2012. 
In connection with approval of the TCRA Repair Plan on July 31, 2012, USEPA requested 
information and raised questions with respect to certain aspects of the TCRA armored 
cap's design, construction, and current condition. Respondents submitted a letter to 
USEPA dated September 18, 2012, in response to the July 31, 2012 letter from 
Valmichael Leos. On October 10,2012, Mr. Leos emailed a letter (the October 10 Letter) 
to Respondents' Project Manager. A list of 13 questions regarding the TCRA armored 
cap was attached to the October 10 Letter. Respondents analyzed these questions and 
requested a meeting with USEPA and the USACE to address the questions, including 
making a formal written request for a meeting in a letter dated January 2, 2013. The 
meeting was held on January 16, 2013. As requested by USEPA and discussed during 
the January 16, 2013 meeting. Respondents prepared and submitted a report on April 5, 
2013 regarding the reassessment of the TCRA design and construction. By email dated 
April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested that 
the Respondents respond to a series of technical questions regarding the TCRA design. 
The Respondents participated in a conference call with USEPA to discuss these 
questions on May 9, 2013. Subsequent to the May 9 conference call, USEPA submitted 
additional follow-up technical questions to the Respondents via an email dated May 10, 
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2013. The Respondents submitted a letter to USEPA on June 14, 2013, responding to 
the questions contained in the May 1 Letter and the May 10, 2013, email. 

On January 15, 2013, Mr. Leos of USEPA was notified verbally and by letter of a 
maintenance issue identified as part of the quarterly inspection of the TCRA cap 
required by the OMM Plan. Additional communications with Mr. Leos took place with 
respect to additional inspection activities and maintenance issues. In accordance with 
the OMM Plan, the Respondents prepared a TCRA Repair Plan, which was submitted to 
USEPA on January 23, 2013 and approved by USEPA on January 24, 2013. The 
Respondents' contractor, USA Environment, LP, mobilized to the TCRA Site on January 
25, 2013 and completed the cap maintenance activity on January 31, 2013 and fence 
maintenance activity on February 6, 2013. The Respondents prepared a TCRA 
Maintenance Completion Report to document these activities and submitted the report 
to USEPA on February 15, 2013. 

On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA's 
assessment of the TCRA cap. The letter enclosed a USACE October 2013 report entitled 
"Review of Design, Construction and Repair of TCRA Armoring for West Berm of San 
Jacinto Waste Pits," and requested that Respondents prepare a work plan with respect 
to certain matters addressed in the Report. In response to USEPA's request. 
Respondents on November 27, 2013 prepared and submitted the TCRA Enhancement 
Work Plan. On January 10, 2014, USEPA approved the TCRA Enhancement Work Plan. 
Respondents began the construction activities described in the approved Work Plan on 
January 17 and completed construction on January 27, 2014. 

E. Projected Work for the Next 2 Months - June 2016-August 2016 
The Respondents and Anchor QEA expect to conduct the following tasks in the next 2 
months: 

• Continue to work with USEPA, if necessary, to address impacts of the SJRF's 
operations. 

• Continue to work with USEPA, as necessary, on issues related to USEPA's May 22 
Letter and July 24 Letter. 

• Continue to evaluate and propose to USEPA additional enhancements to the 
TCRA armored cap. 

• Review USACE cap assessment report and necessary follow-up actions identified 
in that report. 
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• Respond to notifications, if any, with respect to the monitoring system installed 
with respect to activities in the vicinity of the TCRA armored cap. 

• Conduct maintenance activities identified during June 7, 2016 visual inspection. 
• Conduct cap probing in the submerged portion of the Western Cell in accordance 

with the USEPA-approved work plan submitted June 10, 2016. 

F. Schedule 
Attached is the approved project construction schedule, which is being included, as 
directed by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated 
February 10, 2011. The approved construction schedule is out of date, as it references 
armor cap materials whose designations have now changed (as explained in the 
approved revised RAWP [Revised RAWP]), and includes "start" and "finish" dates for 
these materials that are no longer applicable since the sequencing of placement of the 
construction materials has also changed, as explained in the approved Revised RAWP. 
Note that armor cap material designations referred to above are based on the approved 
Revised RAWP. 

A proposed updated project construction schedule, based on Respondents having 
obtained access to the TxDOT ROW, and secured a lease for a laydown area and dock 
facility, was transmitted to USEPA on February 14, 2011. Respondents prepared the 
updated project construction schedule pursuant to USEPA's direction, and it further 
revised and updated the schedule presented and submitted to USEPA at a January 31, 
2011 meeting. On March 3, 2011, USEPA provided a letter indicating the proposed 
schedule was not approved and invited Respondents to request a meeting with USEPA if 
desired. A meeting with USEPA regarding the schedule took place on March 24, 2011, 
and based on that meeting, the Respondents did not submit a revised schedule. USEPA 
suggested during the March 24, 2011 meeting that the schedule be discussed in June or 
July 2011. Respondents note that the USEPA's August 5, 2011 letter (received by them 
on August 11, 2011) identifies alleged failure to meet construction deadlines contained 
in the outdated construction schedule. As noted above. Respondents on September 9, 
2011 submitted a notice of dispute to USEPA with respect to the August 5, 2011 letter 
and any alleged violations of or non-compliance with the AOC with respect to such 
deadlines. 

Table 2 presents a summary list of the major cap construction elements and their dates 
of completion. Please note that the tasks set out in Table 2 do not coincide with the 
tasks listed in the approved project construction schedule since, as discussed above, the 
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approved schedule is out of date. In addition, the material designations referred to 
below are based on the approved Revised RAWP, which contains material designations 
that differ from those referred to in the out-of-date approved project construction 
schedule. 

Table 2 
Summary of Cap Construction Elements 

Task Date Completed 
Water-side geotextile placement May 16, 2011 
Water-side placement of Cap A material May 19, 2011 
Water-side placement of Cap C material May 13, 2011 
Water-side placement of Cap D material May 16, 2011 
Clearing and grubbing of Western Cell April 8, 2011 
Stabilization of Western Cell May 17, 2011 
Land-side granular fill placement in Western Cell May 24, 2011 
Land-side LLDPE placement in Western Cell June 1, 2011 
Land-side placement of Cap A material^ May 19, 2011 
Land-side placement of Cap B/C material June 24, 2011 
Land-side placement of Cap D material July 12, 2011 

^ On June 24, 2011, the more protective Cap B/C rock was placed in a small portion of the Western Cell in which Cap 
A rock was originally going to be placed to complete the work in this area 

Prepared by: 
John P. Laplante /for/ 
David C. Keith, Project Coordinator 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

11/1/2010 
Draft Final Removal Action Work Plan (RAWP) for 
Time Critical Removal Action 

11/8/2010 TCRA Work Plan Approval with Modifications 

11/1/2010 Report on Respondents' best efforts to obtain 
access 

11/2/2010 Letter from B Nann regarding access 

11/9/2010 Memorandum - Review of Geomembrane 
Comments 

11/9/2010 
Email from B Nann to /Ute/lnglin requesting conference call on November 15, 2010 
reoardino TCRA access issues 

11/11/2010 Draft Pre-construction Meeting Agenda 

11/11/2010 Final Removal Action Work Plan (RAWP) for Time 
Critical Removal Action 

11/12/2010 Letter to EPA regarding access 

11/15/2010 Conference call with EPA B Nann regarding 
access 

Conference call to discuss the technical memorandum 
about water access versus land access to the TCFtA Site 
B Nann stated that RAWP approval occurred 11/8/2010 

11/15/2010 TCRA Weekly Progress Report 001 email from J 
Laplante to V Laos and five hard copies 

11/16/2010 Manne Access memo email from D Keith to 
USEPAC Sanchez 

Email to USEPA technical team regarding issues related 
to water-onlv access to the TCRA site 

11/16/2010 Email from B Nann to Respondents regarding meeting with Sam Coleman regarding 
access bv water 

11/17/2010 
Teleconference between D Keith and C Sanchez 
and V Laos to discuss the 11/18 technical 
meeting at USEPA regarding site access 

11/17/2010 Email from B Nann to Respondents and TxDOT regarding meeting in Dallas on 
access issues 

11/17/2010 Email from IP counsel to B Nann transmitting 
draft TxDOT license aqreement 

11/17/2010 
Emails from IP and MIMC counsel to B Nann 
regarding meeting with Sam Coleman regarding 
access 

Meeting with Sam Coleman, USEPA Superfund Division 
Director, to discuss access issues Meeting took place 
11/18/2010 

11/18/2010 Submittal of financial assurance by MIMC to cover 
revised TCFtA cost estimate 

11/22/2010 TCRA Weekly Progress Report 002 email from J 
Laplante to V Laos and 5 hard copies 

11/22/2010 Financial assurance submission by IP with respect 
to the revised TCRA financial assurance amount 

11/23/2010 Submitted Notice of Start of Construction letter to 
USEPA 

11/23/2010 

Prepared and submitted Request for State 
Historic Preservation Officer Consultation Form 
and supplemental information to Mark Wolfe. 
State Histonc Preservation Officer 

11/29/2010 
TCRA Weekly Progress Report 003 email from 
W Mears to V Laos and 5 hard copies 

11/30/2010 
Submitted Request for Section 401 of the CWA 
Consultation Review to S Reilly of TCEQ, with 
coovtoV Laos 

11/30/2010 
Preliminary (unvalidated) Big Star property 
chemistry data submitted to V Laos by D Keith 
via email 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

11/30/2010 Email from V 1 eos of USEPA regarding status of preliminary data from Big Star soil 
sampling 

11/30/2010 Email from B Nann of USEPA to Respondents' counsel regarding the status of the 
Bio Star sampling results 

11/30/2010 
Submitted proposed road license agreement with 
TxDOT, signed by Respondents' counsel, to B 
NannofUSEPA 

11/30/2010 

Submitted letter to EPA descnbing Respondents' 
"best efforts" to obtain access from Big Star and 
TxDOT and requesting an extension of time to 
obtain access 

12/3/2010 

12/1/2010 

Email from MIMC's counsel on behalf of 
Respondents to B Nann urging USEPA's quick 
turnaround on analysis of Big Star soil sample 
results 

12/1/2010 Email to V Laos from Project Coordinator 
updating Bio Star soil sampling data 

12/2/2010 
Email from B Nann to Respondents' counsel regarding status of USEPA's analysis 
of Big Star's sample results and scheduling of conference call to discuss access 
issues 

12/2/2010 
Email from IP Counsel on behalf of Respondents' 
to B Nann and S Coleman regarding obstacles 
to obtaining access from Big Star and TxDOT 

12A3/2010 

12«/2010 Email from B Nann to Respondents' counsel and S Coleman responding to 
Respondents' December 2,2010 email regarding obstacles to obtaining access 

12/3/2010 
Email from IP counsel on behalf of Respondents' 
to B Nann and S Coleman responding to EPA's 
December 3,2010 email regarding access issues 

12/3/2010 Letter from USEPA responding to Respondents' November 30.2010 letter 
regarding best efforts, denying extension of time to obtain access 

12/6/2010 TCRA Weekly Progress Report 004 email from J 
Laplante to V Laos and 6ve hard copies 

12/6/2010 Email from B Nann to Respondents' counsel regarding TxDOT and Big Star access 
issues and status of Big Star as PRP 

12/6/2010 
Email from IP counsel to B Nann of behalf of 
Respondents' regarding van der Horst Site access 
agreement 

12/6/2010 Email from B Nann to Respondents' counsel regarding van der Horst access 
agreement 

12/6/2010 Email from IP counsel to USEPA counsel handling 
van der Horst site regarding access agreement 

12/6/2010 
Email from B Nann to Respondents' counsel 
regarding scheduling of conference call on access 
issues 

Conference call between Respondents' counsel and 
USEPA regarding TxDOT access takes place on 
December 7.2010 

12/6/2010 
Email from IP counsel on behalf of Respondents' 
to B Nann regarding proposed Big Star lease 
terms 

12/6/2010 
Email from IP counsel on behalf of Respondents' 
to B Nann regarding signed access agreement 
with Big Star for installation of Phase II fencing 

12/7/2010 Email from B Nann stating USEPA's approval of Big Star property as a laydown 
area 
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Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

12/7/2010 
Email to B Nann from MIMC counsel on behalf of 
Respondents' regarding scheduling of conference 
call with USEPA and Big Star regarding lease 

12/7/2010 Email from B Nann to Respondents' counsel regarding her call to Big Star attorney 

12/7/2010 Email from B Nann regarding status of proposed TxDOT access agreement 
language 

12/7/2010 
Emails to B Nann from IP counsel on behalf of 
Respondents' regarding proposed TxDOT license 
agreement 

12/7/2010 
Email from IP counsel on behalf of Respondents' 
to B Nann regarding status of her conversation 
with Big Star counsel 

12/8/2010 Email from B Nann to Respondents' counsel regarding TxDOT and Big Star access 
status 

12/8/2010 
Email to B Nann from IP counsel on behalf of 
Respondents' regarding TxDOT and Big Star 
access issues 

12/8/2010 
Email to Big Star counsel and B Nann from IP 
counsel on behalf of Respondents' regarding 
status of lease 

12/8/2010 Email from USEPA counsel for van der Horst site regarding site access agreement 
with TxDOT 

12/8/2010 
Email from IP counsel to USEPA counsel for van 
der Horst site regarding access agreement with 
TxDOT 

12/9/2010 Email from A Shafer(MIMC)toV Leos and S 
Tzhone requesting guidance regarding sign size 

12/9/2010 Email from USEPA V Leos with a copy of USEPA Pollution Report (POLREP) for 
the TCRA 

12/10/2010 
Email to B Nann from MIMC counsel on behalf of 
Respondents' regarding status of TxDOT and Big 
Star access issues 

12/10/2010 

Email to B Nann from IP counsel on behalf of 
Respondents' asking if B Nann would schedule a 
conference call between Big Star, USEPA, and 
Respondents' counsel 

12/10/2010 Email to B Nann from MIMC counsel on behalf of 
Respondents regarding Big Star Status as a PRP 

12/13/2010 TCRA Weekly Progress Report 005 email from J 
Ijplante to V Leos and five hard copies 

12/13/2010 
Email to B Nann from IP counsel on behalf of 
Respondents regarding status of Big Star and 
TxDOT access issues 

12/15/2010 
Email to B Nann from MIMC counsel on behalf of 
Respondents regarding Big Star's position on 
lease 

12/16/2010 Email from B Nann regarding Big Star's demand for a release of all claims 

12/17/2010 
Email to B Nann from IP counsel on behalf of 
Respondents regarding Big Star's position on 
access and requesting EPA's assistance 

12/17/2010 

Email to B Nann from IP counsel on behalf of 
Respondents asking for conference call to discuss 
Big Star's demand for a release as a condition of 
access 
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Submlttsl Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

12/20/2010 TCRA Weekly Progress Report 006 email from J 
Laplante to V Leos and five hard copies 

12/21/2010 

Email to B Nann from IP counsel on behalf of 
Respondents regarding latest demand for full 
release from Big Star counsel and requesting 
opportunity to discuss same 

12/23/2010 Letter from USEPA V Leos to Respondents regarding TxDOT access 

12/27/2010 TCRA Weekly Progress Report 007 email from J 
Laplante to V Leos and five hard copies 

12/27/2010 

Email to Respondents' counsel from B Nann of USEPA forwarding copy of EPA's 
12/23/2010 correspondence (letter was not received by Respondents until it was 
forwarded by USEPA's counsel on December 27 and onginal sent by mail was not 
received until December 30, 2010) 

12/30/2010 
Letter from USEPA V Leos to Respondents in regarding TxDOT access, as follow-
up to USEPA letter dated 12/23/2010 

12/30/2010 

Letter to V Leos of USEPA from MIMC counsel 
on behalf of Respondents in response to USEPA's 
letters dated 12/23/2010 and 12/30/2010 and 
initial force majeure notice 

1/3/2011 TCRA Weekly Progress Report 008 email from J 
Laplante to V Leos and 6ve hard copies 

1/4/2011 
Email to USEPA from D Shafer of MIMC 
regarding delivery of TCRA financial assurance 
instruments to EPA on 11/19/2010 

1/4/2011 Letter to V Leos of USEPA from MIMC counsel 
regarding force majeure event 

1/4/2011 
Letter to V Leos of USEPA from IP counsel 
joining in MIMC's letter dated 1/4/2011 regarding 
force majeure event 

1/4/2011 

Memorandum to V Leos of USEPA on the 
Evaluabon of the Potential Change in Water 
Surface Elevation Due to the Placement of the 
Cappinq Remedy 

1/4/2011 Letter to MIMC from V Leos of USEPA regarding financial assurance 

1/5/2011 
Letter to EPA from IP counsel on behalf of 
Respondents regarding access issues and notice 
of force majeure 
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from USEPA 
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USEPA Communication Summary Notes 

Undated 
Letter to Respondents' Project Coordinator from V Leos regarding USEPA's site 
inspection of December 8,2010 and upcoming scheduled work activities The letter 
was received on 1/6/2011 

1/6/2011 
Email to D Shafer of MIMC from B Wemer of USEPA regarding need for duplicates 
of TCRA financial assurance instmments 

1/6/2011 
Email from D Shafer of MIMC on behalf of 
Respondents regarding Site signs and buoys and 
intent to inspect fencing and signs on 1/7/2011 

1/7/2011 Email from V Leos of USEPA stating that representatives from Hams County and 
TCEQ and himself would be visiting the Site on 1/7/2011 

1/10/2011 TCRA Weekly Progress Report 009 email from J 
Laplante to V Laos and 6ve hard copies 

1/12/2011 

Email to B Nann of USEPA from MIMC's counsel 
on behalf of Respondents regarding TxDOT and 
Big Star access issues and Big Star's prospective 
status as a PRP 

1/13/2011 
Email from B Nann of USEPA to Respondents'counsel (in response to 1/12/2011 
email from MIMC's counsel) regarding TxDOT negotiabons, altemative laydown 
area, and Big Star's status as PRP 

1/13/2011 
Email from IPs counsel to B Nann of USEPA 
responding to her 1/13/2011 email regarding 
TxDOT access negotiations 

1/14/2011 Email from B Nann of USEPA to Respondents' counsel responding to 1/13/2011 
email from IP's counsel regarding TxDOT access negotiations 

1/13/2011 Email from B Nann of USEPA to Respondents' counsel (responding to 1/12/2011 
email from MIMC's counsel) addressing "ability to pa/ issue for Big Star 

1/14/2011 Email from B Nann of USEPA to Respondents' counsel transmitting USEPA letter 
regarding Notice of Violation 

1/17/2011 TCRA Weekly Progress Report 010 email from J 
Laplante to V Leos and five hard copies 

1/19/2011 Email from B Nann of USEPA regarding need to coordinate with USEPA regarding 
additional plans on TxDOT nght-of-way 

1/19/2011 

Email from MIMC counsel on behalf of 
Respondents to B Nann of USEPA responding to 
her email of 1/19/2011 regarding additional plans 
for TxDOT nght-of-way 

1/19/2011 

Email from Respondents' Project Coordinator to 
USEPA and Respondents' counsel regarding her 
telephone conference with V Leos of USEPA 
regarding proposed plans for the TxDOT right-of-
way and intent to submit amendment to §404(b)(1) 
documentation 

1/21/2011 
Email from B Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/21/2011 NOV letter 

1/24/2011 TCRA Weekly Progress Report 011 email from J 
Laplante to V Leos and five hard copies 

1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC 

1/24/2011 
Email from B Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/24/11 NOV letter 
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from USEPA 
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USEPA Communication Summary Notes 

1/24/2011 Email from V Leos of USEPA to Respondents' Project Coordinator regarding need 
to coordinate all communications through B Nann of USEPA 

1/25/2011 

Email from Respondents' Project Coordinator to 
V Leos and B Nann of USEPA regarding 
resolution of TxDOT access issue and desire to 
meet witti USEPA regarding project sctiedule 

1/26/2011 

Follow-up email from Respondents' Project 
Coordinator to V Leos and 8 Nann of USEPA 
regarding desire to meet witti USEPA to discuss 
protect schedule 

1/26/2011 Email from B Nann of USEPA stating that V Leos would respond to the email of 
Respondents' Project Coordinator when he returns to his office 

1/27/2011 Email from V Leos of USEPA to Respondents' Project Coordinator stating 
willingness of himself and B Nann of USEPA to meet to discuss schedule 

1/27/2011 

Submitted to USEPA supplemental 401,404<b){1) 
and coastal consistency determinations to reflect 
changed conditions related to laydown, 
stockpiling, and truck turnaround areas in the 
TxDOT nght-of-way on January 27, 2011 

1/27/2011 Letter from Respondents to GAG members 
regarding Site status update 

1/27/2011 

Email from Respondents' Project Coordinator to 
USEPA notifying USEPA of the posting of an 
Addendum regarding Site Access Modifications 
and a Cultural Resources Addendum to the FTP 
Site 

1/27/2011 
Email from V Leos of USEPA to Respondents' Project Coordinator stating that until 
USEPA approves modification to Site Plans, Respondents must continue to follow 
existing work plan 

1/28/2011 
Email from V Leos of USEPA clarifying his 1/27/2011 email and stating that 
USEPA's reviews of Respondents' revised plans do not impede Respondents' ability 
to continue work at Site 

1/28/2011 
Email from Respondents' Project Coordinator to 
USEPA regarding meeting with USEPA on 
1/31/2011, including attendees and agenda 

1/28/2011 Email from V Leos of USEPA asking that "water access/barge needed for eastern 
pit" be added to agenda for 1/31/11 meeting 

1/28/2011 Email from Respondents' Project Coordinator to 
V Leos of USEPA confirming addition to agenda 

1/28/2011 
Letter from MIMC's counsel on behalf of 
Respondents to USEPA regarding supplement to 
Respondents' force majeure claims 

1/28/2011 Email from B Nann of USEPA to Respondents and members of CAC regarding 
status of Site 

1/28/2011 Email from B Nann of USEPA to Respondents' counsel seeking confirmation that no 
attorneys would be at 1/31/2011 meeting with L Startled and S Coleman of USEPA 

1/28/2011 
Email from IP counsel to B Nann of USEPA 
stating his understanding that no counsel would be 
present at 1/31/2011 meeting 
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USEPA Communication Summary Notes 

1/31/2011 TCRA Weekly Progress Report 012 email from J 
Laplante to V Leos and five hard copies 

1/31/2011 

Letter from D Keith to V Leos and B Nann 
requesting review and approval of attached 
revised TCRA construction schedule, reiterating 
request for review and approval of 401/404(b)(1) 
documentation relating to changes in TxDOT 
access, and requesting clarification on future 
communications tjetween Respondents and 
USEPA 

1/31/2011 
Email from MIMC counsel to B Nann of USEPA 
regarding planned attendees for 1/31/2011 
meeting with L Starfleld, et al of USEPA 

1/31/2011 
Email from MIMC counsel to B Nann of USEPA 
regarding lack of attendance of legal counsel at 
USEPA meeting regarding TCRA schedule 

1/31/2011 Emails from B Nann of USEPA regarding 1/31/2011 meeting regarding TCRA 
schedule and attendance of legal counsel 

2/1/2011 
USA Environment submittals 1,2, and 3 
(geotextiles and geomembrane) transmitted via 
email from J Laplante to V Leos and B Nann 

2/2/2011 
USA Environment submittals 4 and 5 (CHASP and 
geotexble) transmitted via email from J Laplante 
to V Leos and B Nann 

2/3/2011 

USA Environment submittals 6, 7, 8 and 9 (partial 
stone chemistry results. Armor Cap C and D 
gradation curves, list of subcontractors) 
transmitted via 2 emails from J Laplante to V 
Leos and B Nann 

2/4/2011 
USA Environment submittals 10 and 11 (CWP, 
EPP, SWPPP) transmitted via email from J 
Laplante to V Leos and B Nann 

2/4/2011 
Revised RAWP document transmitted via email 
from J Laplante to V Leos and B Nann for 
review 

2/7/2011 TCRA Weekly Progress Report 013 email from J 
Laplante to V Leos and five hard copies 

2/8/2011 
Copy of Market Street and LaBarge Site Lease 
Agreements sent via email and hard copy from J 
Laplante to V Leos and B Nann 

2/8/2011 
Notification of TCRA subcontractors letter sent by 
email and hard copy from J Laplante to V Leos 
and B Nann 

2/10/2011 
Letter from USEPA V Leos to D Keith requesting that TCRA Weekly Updates 
include a copy of the approved TCRA Schedule instead of the proposed revised 
TCRA schedule 

2/10/2011 
Letter from USEPA V Leos to D Keith approving Addendum Regarding Site Access 
Modifications, subject to additional clarifying text proposed by USEPA to be included 
in the Addendum 

2/10/2011 Letter from USEPA V Leos to D Keith requesting specific additional detail be 
provided in the proposed revised TCRA schedule 
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from USEPA 
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USEPA Communication Summary Notes 

2/10/2011 
EmailtoV Leos of USEPAfrom D Shaferof 
MIMC, on behalf of Respondents, regarding 
proposed Administration Site signs 

2/11/2011 Email from V Leos of USEPA to Respondents approving Administration Site signs 

2/11/2011 
Minutes from February 4, 2011 USEPA Weekly 
Update teleconference sent via email from J 
Laplante to V Leos and B Nann 

2/14/2011 
TCRA Weekly Progress Report 014 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

2/14/2011 

Letter from MIMC counsel, on behalf of 
Respondents, to USEPA regarding notice of 
dispute relative to USEPA's January 14,2011, 
Notice of Violation 

2/16/2011 Email from B Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' force majeure claim 

2/14/2011 J Laplante submitted TCRA Detailed Schedule to 
V Leos and B Nann 

2/15/2011 

J Laplante submitted to V Leos and B Nann 
information on Exclusion Zone and Restncted 
Zone as developed by Respondents' contractor 
USA Environment 

2/16/2011 Email from B Nann of USEPA to Respondents' counsel regarding Respondents' 
notice of dispute relative to January 14,2011, Notice of Violation 

2/18/2011 
J Laplante submitted to V Leos and B Nann 
contact information for the Channelview Volunteer 
Fire Department via email 

2/18/2011 
J Laplante submitted to V Leos and B Nann a 
draft Emergency Contingency Plan, as requested 
by USEPA, via email 

2/22/2011 
TCRA Weekly Progress Report 015 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

2/22/2011 
Submittal via hand delivery of Respondents' 
Notice of Dispute relative to the January 21,2011 
NOV and the January 24, 2011 NOV 

2/23/2011 
Clanfication of RAWP and Schedule Edits email 
from J Laplante to V Leos and B Nann and five 
hard copies 

3/3/2011 Letter from V Leos approving changes to Removal Action Work Plan, but not 
approving revised constniction schedule 

USEPA requested that Respondents schedule a meeting 
immediately if onginal schedule completion date of 
September 2,2011 cannot be maintained 

2/23/2011 

USA Environment Submittal 10 - Approved 
Contractor Work Plan submittal email from J 
Laplante to V Leos and B Nann and five hard 
copies 

2/24/2011 Updated /Inalyte List email from J Laplante to V 
Leos and B Nann 

2/28/2011 
TCRA Weekly Progress Report 016 email from J 
Laplante to V Leos and B Nann and Ave hard 
copies 

3/1/2011 

USA Environment Submittals 6a, 12,13a, and 14 -
Approved natural stone and processed concrete 
aggregate chemistry results. Armor Cap B/C 
gradation, and Contractor Site Secunty Plan 
submittals transmitted via email and hard copy 
from J Laplante to V Leos and B Nann 
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3/3/2011 Letter from USEPA V Leos providing update on status of NOVs 

3/3/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA 
AOC 

3/3/2011 Letter from V Leos of USEPA to Respondents' Project Coordinator regarding 
Respondents' request to change Removal Action Work Plan and Work Schedule 

3/3/2011 Notification of Proposed Non-Hazardous Landfill 
letter from J Laoiante to V Leos 3/4/2011 Approval of Respondent's selected Subtitle D Landfill sent via email from V Leos to 

J Laoiante 

3/7/2011 
TCRA Weekly Progress Report 017 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

3/10/2011 

Submittals 17 and 18 - /Approved Armor Cap A 
gradation results, and LLDPE liner test results 
submittals transmitted via email and hard copy 
from J Laplante to V Leos and B Nann 

3/11/2011 Email from B Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' Nobce of Dispute dated February 14, 2011 

3/14/2011 
TCRA Weekly Progress Report 018 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

3/17/2011 
Revised Emergency Contingency Plan (ECP) sent 
from J Laplante to V Leos and B Nann via email 
and hard copy 

3/18/2011 
Updated Notification of TCRA Subcontractors sent 
from J Laplante to V Leos and B Nann via email 
and hard copy 

3/18/2011 

Submittal via hand delivery of Respondents' 
Notice of Dispute relative to USEPA's Febmary 
16, 2011, rejection of Respondents' force majeure 
claim 

3/21/2011 
TCRA Weekly Progress Report 019 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

3/28/2011 
TCRA Weekly Progress Report 020 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

3/28/2011 
Letter from USEPA V Leos to D Keith requesting revision of weekly reports 017, 
018, and 019 to remove the proposed revised schedule from these reports, and to 
cease inclusion of the proposed revised schedule in future weekly reports 

4/4/2011 

TCRA Weekly Progress Report 021 and amended 
Progress Reports No 017, 018, and 019 email 
from J Laplante to V Leos and B Nann and five 
hard copies 

4/8/2011 
Letter from USEPA V Leos to D Keith requesting a formal response to concerns 
regarding displacement of waste sludge that has been observed dunng cap 
construction activities 

4/11/2011 
TCRA Weekly Progress Report 022 email from J 
Laplante to V Leos and B Nann and 8ve hard 
copies 
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4/14/2011 

Submitted via email from J LaplantetoV Leos 
and B Nann approved contractor Submittals 19 
and 20 and Cap Construction Progress Map to V 
Leos and B Nann and five tiard copies 

4/15/2011 

Letter from D Keith to V Leos on behalf of 
Respondents as formal response to USEPA 
concerns about displacement of waste sludge 
observed dunna construction acbvities 

4/15/2011 

submitted via email from J Laplante to V Leos 
and B Nann copy of the Emergency Contingency 
Plan Marshalling Area 6gure for the SJRWP 
TCRA to V Leos and B Nann and five hard 

4/18/2011 
TCRA Weekly Progress Report 023 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

4/22/2011 

Letter from J Laplante to V Leos requesting EPA 
review and approval of additional Subtitle D landfill 
for disposal of debns generated as part of TCRA 
construction activities sent via e-mail and 5 hard 
copies 

4/26/2011 Approval of Respondent's additional Subtitle D Landfill sent via email from V Leos to 
J Uplante 

4/25/2011 
TCRA Weekly Progress Report 024 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

5/2/2011 
TCRA Weekly Progress Report 025 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

5/2/2011 
Supplemental Work Plan for West Cell Access 
sent via email from J Laplante to V Leos and B 
Nann 

5/3/2011 DRAfT Weather Day schedule sent via email 
from J Laplante to V Leos 

5/5/2011 

Submitted via email from J Laplante to V Leos 
and B Nann approved contractor Submittals 21 
and 22 covenng additional chemistry testing of 
import aaoreoates 

5/9/2011 
TCRA Weekly Progress Report 026 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

5/16/2011 
TCRA Weekly Progress Report 027 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

5/23/2011 
TCRA Weekly Progress Report 028 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

5/31/2011 
TCRA Weekly Progress Report 029 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

6/6/2011 
TCRA Weekly Progress Report 030 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

6/13/2011 
TCRA Weekly Progress Report 031 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

6/16/2011 Provided USEPA-requested electronic survey 
information to V Leos via FTP 
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6/20/2011 
TCRA Weekly Progress Report 032 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

6/27/2011 
TCRA Weekly Progress Report 033 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

7/5/2011 
TCRA Weekly Progress Report 034 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

7/7/2011 Provided USEPA-requested electronic copy of the 
latest probing map to V Leos from J Laplante 

7/11/2011 
TCRA Weekly Progress Report 035 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

7/18/2011 
TCRA Weekly Progress Report 038 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

7/25/2011 
TCRA Weekly Progress Report 037 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

8/1/2011 
TCRA Weekly Progress Report 038 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

8/2/2011 Email from R Brown to V 1 ens draft Operations, 
Monitonng, and Maintenance (OMM) Plan 

8/2/2011 Email from A Foster to Respondents' counsel transmitting draft letters designabng 
Respondents as USEPA's representatives for Bio Star access 

8/3/2011 

Email from A Foster to Respondents' counsel transmitting copy of letter from 
USEPA to San Jacinto River Fleet regarding its activities at the Site, expressing 
intent to pursue access from Big Star/San Jacinto River Fleet, and requesting 
summary of Respondents' problems in obtaining access from Big Star 

8/3/2011 Email from A Foster to Respondents' counsel regarding fact sheet associated with 
residential sampling 

8/8/2011 
TCRA Weekly Progress Report 039 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

8/10/2011 Email from A Foster to Respondents' counsel regarding revised letter of 
desiqnation 

8/11/2011 Noncompliance Letter from Valmichael Leos dated August 5,2011 was received and 
signed for on August 11, 2011 

8/15/2011 
TCRA Weekly Progress Report 040 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

8/22/2011 
TCRA Weekly Progress Report 041 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

8/29/2011 
TCRA Weekly Progress Report 042 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

9/2/2011 
Submitted DRAFT Removal Action Completion 
Report via email and FTP from D Keith to V 
Leos 

9/8/2011 
TCFtA Weekly Progress Report 043 email from J 
Laplante to V Leos and B Nann and five hard 
copies 
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9/9/2011 

Submitted to USEPA a notice of dispute relative to 
USEPA's August 5,2011 notice of noncompliance 
received by Respondent's Project Coordinator on 
August 11.2011 

9/9/2011 

Submitted to USEPA a detailed response to 
USEPA's February 16, 2011 denial of 
Respondents' force majeure claims under the 
AOC 

9/12/2011 
TCRA Weekly Progress Report 044 email from J 
Laplante to V Laos and B Nann and 6ve hard 
copies 

9/19/2011 
TCRA Weekly Progress Report 045 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

9/21/2011 Email from Barbara Nann reqardinq access to the Biq Star propertv 

9/26/2011 
TCRA Weekly Progress Report 046 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

9/26/2011 

Email from MIMC counsel to Jessica Hernandez 
of USEPA regarding USEPA's request to obtain 
an access agreement with San Jacinto River 
Fleet 

9/28/2011 
Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation 
of access to western waste pit at Site and extension of time of obtain access 
agreement from San Jacinto River Fleet 

9/30/2011 

Email from MIMC counsel to USEPA counsel 
forwarding copy of survey of remaining Big Star 
property and current San Jacinto River Fleet 
property in response to USEPA's email of 
September 28. 2011 

9/30/2011 Email from USEPA counsel Barbara Nann to Respondent's counsel responding to 
MIMC's counsel's email of September 30.2011 

10/3/2011 
TCRA Weekly Progress Report 047 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

10/4/2011 
Email from MIMC counsel to USEPA counsel 
responding to September 30. 2011. email from B 
Nann of USEPA regarding property survey issue 

10/5/2011 

Email from IP counsel to USEPA counsel joining 
in MIMC counsel's emails of September 30.2011. 
and October 4. 2011. and further addressing 
access issues under the AOC and UAO 

10/6/2011 
Email from J Hernandez of USEPA to Respondents' counsel regarding USEPA's 
meeting with San Jacinto River Fleet (SJRF) on October 6. 2011. and need for 
Respondents to continue working to obtain access agreement with SJRF 

10/7/2011 
Email from MIMC counsel to J Hernandez of 
USEPA responding to J Hernandez' email of 
October 6. 2011 

10/10/2011 
TCRA Weekly Progress Report 048 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

10/12/2011 Email from V Leos regarding wntten comments on the Draft Removal Action 
Completion Report (RACR) 

Page 12 of 26 



TCRA Monthly Report - Summary of Agency Communication 

Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

10/13/2011 

Email from MIMC counsel to B Darnell of San 
Jacinto River Fleet (SJRF), with copy to J 
Hernandez of USEPA, requesting information on 
the access requirements for the restncted areas 
of the SJRF property 

10/21/2011 
TCRA Weekly Progress Report 049 email from J 
Laplante to V Leos and 8 Nann and five hard 
copies 

10/24/2011 
TCRA Weekly Progress Report 050 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

10/25/2011 

Memorandum sent to USEPA via email from D 
Keith to V Leos and G Miller reporting secunty 
fence breach observed on October 24, 2011 
Repairs to fence were completed on October 26, 
2011 

10/27/2011 
Email from D Keith to USEPA V Leos and G 
Miller providing photo documentation of 
completion of the perimeter fence repairs 

10/27/2011 Response from USEPA V Leos acknowledging receipt of photo documentation 

10/31/2011 
TCRA Weekly Progress Report 051 email from J 
Laplante to V Leos and B Nann and 6ve hard 
copies 

10/31/2011 

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Reet and 
USEPA responding to SJRPs email dated 
October 14, 2011, regarding conditions for access 
to restncted areas of SJRF property for purposes 
of potential AOC and UAO activities 

11/7/2011 
TCRA Weekly Progress Report 052 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

11/14/2011 
TCRA Weekly Progress Report 053 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

11/21/2011 
TCRA Weekly Progress Report 054 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

11/22/2011 

Submitted revised draft final Removal Action 
Completion Report (RACR) to the USEPA from D 
Keith to V Leos by email, hard copy, and FTP 
site 

11/23/2011 

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Reet (SJRF) 
and USEPA regarding status of SJRFs 
consideration of Respondents' October 31,2011 
email regarding access to SJRFs property 

11/28/2011 
TCRA Weekly Progress Report 055 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

11/29/2011 Email from J Hernandez of USEPA to Respondent's counsel regarding SJRPs 
operations in the vicinity of the Site and SJRPs draft sampling and monitonng plan 
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12/1/2011 

Email from D Keith to USEPA V Leos and G 
Miller providing the schedule for the 
implementation of the operations, monitonng, and 
maintenance plan (OMMP) for the TCRA signs, 
fencing, and armored cap 

OMMP implementation will begin in January 2012, 
assuming the Removal Action Completion Report and 
associated OMMP plan are approved beforehand 

12/5/2011 
TCRA Weekly Progress Report 056 email from J 
Laplante to V Leos and B Nann and Ove hard 
copies 

12/12/2011 

TCRA Weekly Progress Report 057 email from J 
Laplante to V Leos and B Nann and five hard 
copies, including attachment providing wntten 
notification to USEPA of fence breach observed 
on December 8, 2011 

12/19/2011 
TCRA Weekly Progress Report 058 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

12/27/2011 
TCRA Weekly Progress Report 059 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

12/27/2011 

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet (SJRF) 
and USEPA regarding status of SJRFs 
consideration of Respondents' October 31, 2011 
email regarding access to SJRFs property 

12/27/2011 
Email from SJRF to Respondents' counsel and USEPA m response to Respondents' 
emails of November 23,2011, and December 27,2011 regarding access to SJRFs 
prooertv 

1/3/2012 
TCRA Weekly Progress Report 060 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

1/3/2012 Email from USEPA V Leos to D Keith subiect and attachment "Edits for Revised 
Final Construction Completion Report - SJRWP" 

1/9/2012 
TCRA Weekly Progress Report 061 email from J 
Laplante to V Leos and B Nann and five hard 
copies 

1/18/2012 
Email from D Keith to V Leos acknowledging 
USEPA agreement to begin monthly TCRA 
oroqress reoortina 

1/18/2012 Email from V Leos agreeing that weekly summary report are no longer needed and 
to move to monthly and revisit this later after the first cap inspection 

1/27/2012 Email from W Mears to V Leos providing update 
on first TCRA OMMP monitonng event progress 

1/31/2012 Email from W Mears to V Leos providing update 
on first TCRA OMMP monitonng event progress 

2/9/2012 
Email from J Hemandez to Respondents' counsel forwarding draft pre-construction 
baseline site assessment work plan for San Jacinto River Fleet project ("SJRF Draft 
SAP") 

2/14/2012 Email from J Hemandez to Respondents' counsel forwarding copy of USEPA letter 
to San Jacinto River Fleet dated 12/1/2012 

2/15/2012 Email from J Hemandez to Respondents' counsel regarding deadline for comments 
on the SJRF Draft SAP 

2/15/2012 TCRA Monthly Progress Report 001 email from J 
Laplante to V Leos and five hard copies 

2/21/2012 Submitted TCRA Quarterly Inspection Report -
January 2012 Inspection to USEPA 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

3/8/2012 
Submitted correspondence to J Hernandez 
regarding SJRF operations and comments on 
SJRF Draft SAP 

3/9/2012 
Submitted Revised Draft Final Removal Action 
Completion Report (RACR), including responses 
to USEPA's comments on the Draft Final RACR 

3/15/2012 TCRA Monthly Progress Report 002 email from J 
Laplante to V Leos and five hard copies 

3/30/2012 Letter from International Paper to USEPA Region 
6 Administrator regarding financial assurance 

4/16/2012 TCRA Monthly Progress Report 003 email from J 
Laplante to V Leos and five hard copies 

5/1/2012 
Email response from Respondent's counsel to 
USEPA's J Hernandez acknowledging USEPA's 
status update on the SJRF Draft SAP review 

5/1/2012 
Email from J Hemandez to Respondents' counsel regarding SJRF Draft SAP still 
currently under USEPA review 

5/15/2012 TCRA Monthly Progress Report 004 email from J 
Laplante to V Leos and five hard copies 

5/16/2012 
Emails from J Hemandez to Respondents' counsel providing comments from 
NO/\A, TCEQ, and the Hams County Pollution Control Services Department to the 
SJRF Draft SAP 

5/17/2012 Submitted TCRA Quarterly Inspection Report -
April 2012 Inspection to USEPA 

6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing 
USEPA's comments to the SJRF Draft SAP 

6/15/2012 TCRA Monthly Progress Report 005 email from J 
Laplante to V Leos and five hard copies 

7/16/2012 TCRA Monthly Progress Report 006 email from J 
Laplante to V Leos and five hard copies 

7/23/2012 
Submitted wntten notification to USEPA regarding 
the results of the inspection of the TCRA Cap 
conducted on July 20.2012 

7/25/2012 Receipt by MIMC counsel of USEPA letter dated July 24,2012 regarding stipulated 
penalties issues and invitation to meet 

7/26/2012 
Receipt by D Keith of USEPA's May 22, 2012 letter disapproving the draft final 
RACR and issuing the RACR In final form 

7/27/2012 Submitted TCRA Cap Repair Plan to USEPA to 
address maintenance issues on the western Perm 7/31/2012 Received approval letter from USEPA to proceed with implementation of the TCRA 

Cap Repair Plan 

8/10/2012 
Email from A Foster to Respondents granting and extension of time to Respondents 
to exercise their nghts associated with USEPA's disapproval of the draft final RACR 
and issuance of RACR in final form 

8/15/2012 TCRA Monthly Progress Report 007 email from J 
Laplante to V Leos and five hard copies 

8/15/2012 
Email from V Leos to D Keith with USEPA Revised Removal Action Completion 
Report (RACR) for the Time Cntical Removal Action attached (pdf, without 
appendices) 

8/20/2012 
Received and signed for the hard copy of the letter from USEPA dated July 24,2012 
(Noncompliance with Administrative Settlement Agreement and Order on Consent 
for Removal Action) 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

8/21/2012 Submitted Post-TCRA Quarterly Inspection Report 
-July 2012 Inspection 

8/27/2012 Submitted TCRA Maintenance Completion Report 

8/31/2012 

IP and MIMC counsel received an email from Jessica Hemandez of USPEA on 
August 31, 2012 confirming a 60 day extension under the AOC for the Respondents 
to raise any claims/disputes relative to USEPA's May 22,2012 letter regarding the 
RACR The 60 day extension runs from the date of the upcoming meeting between 
Respondents and USEPA 

9/17/2012 TCRA Monthly Progress Report 008 email from J 
Laplante to V Leos and five hard copies 

9/18/2012 Letter to V Leos regarding TCRA Cap Repair 

10/10/2012 Letter from USEPA V Leos to D Keith transmitted via email regarding USEPA 
questions on the TCRA cap erosion issue 

10/15/2012 TCRA Monthly Progress Report 009 email from J 
Laplante to V Leos and five hard copies 

11/8/2012 Submitted Post-TCRA Quarterly Inspection Report 
- October 2012 Inspection 

11/15/2012 TCRA Monthly Progress Report 010 email from J 
Laplante to V Leos and five hard copies 

12/4/2012 
Email from A Foster to Respondents granting and extension of time to Respondents 
to exercise their nghts associated with USEPA's disapproval of the draft final RACR 
and issuance of RACR in final form 

12/17/2012 TCRA Monthly Progress Report 011 email from J 
Laplante to V Leos and five hard copies 

12/18/2012 
Email from J Laplante to V Leos correcting date 
ofemailfromA Fosterfrom 12/1/2012to 
12/4/2012 

12/19/2012 Email from V Leos to J Laplante acknowledging correction of date 

1/2/2013 Email to USEPA on behalf of Respondents 
regarding comments on the Revised SJRF SAP 

1/2/2013 

Email from D Keith to V Leos (with letter 
attached) requesting a meeting to discuss USEPA 
questions raised dunng a 10-10-12 letter from 
USEPA to Respondents concerning the design 
and construction of the TCRA 

1/8/2013 

Teleconference between D Keith and V Leos 
discussing the 01-02-13 letter from the 
Respondents to USEPA, wherein USEPA 
recommended a technical meeting be held the 
week of 01-16-13 to discuss USEPA technical 
questions concerning the design and construction 
of the TCRA 

1/8/2013 
Email from D Keith to V Leos with a preliminary 
proposed schedule to conduct the next quarterly 
inspection of the TCRA 

1/8/2013 

Email from D Keith to V Leos providing additional 
update on schedule for TCfW quarterly inspection, 
as related to current weather conditions and 
changes to the proposed inspection schedule 
therefore 
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Respondents 
Submitter Date Respondents Communlcatton Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

1/15/2013 Email from D Keith to V Leos regarding results of 
TCRA can insoection 1/16/2013 Email response from V Leos to D Keith acknowledging the notification regarding the 

TCRA cap inspection results 

1/15/2013 TCRA Monthly Progress Report 012 email from J 
Laplante to V Leos and 6ve hard copies 

1/16/2013 
Email from D Keith to V Leos providing additional 
detail on the observations made dunng the 
January 2013 TCRA cap inspection 

1/18/2013 
Email from D Keith to V Leos conceming findings 
made dunng additional inspection of the Eastern 
Cell of the TCRA 

1/23/2013 
Email notification from D Keith to USEPA and 
SJRWP CAC Members to notify them about 
uncominq maintenance activities 

1/23/2013 TCRA Cap Maintenance Plan sent via email from 
J Laplante to V Leos 1/24/2013 Email response from V Leos to J Laplante approving the TCRA Maintenance Plan 

1/31/2013 
Email from USEPA counsel A Foster to D Keith granting additional 30 day 
extension to Respondents to exercise nghts under the AOC for dispute resolution 
related to Mav 22. 2012 letter from USEPA 

2/4/2013 
Email from W Mears to V Leos providing status 
update on maintenance activities and data 
collection for TCRA quarterly monitonng event 

2/7/2013 
Email from W Mears to V Leos providing final 
daily report from maintenance activities, and 
Identifying maintenance as complete 

2/15/2013 
Submitted Post-TCRA Quarteriy Inspection Report 
- January 2013 Inspecbon and the TCRA 
Maintenance Completion Report 

2/15/2013 TCRA Monthly Progress Report 013 email from J 
Laplante to V Leos and five hard copies 

3/6/2013 
Email from USEPA counsel A Foster to D Keith granting additional 90 day 
extension (for a total of 240 days) to Respondents to exercise nghts under the AOC 
for dispute resolution related to Mav 22. 2012 letter from USEPA 

3/15/2013 TCRA Monthly Progress Report 014 email from J 
Laplante to V Leos and five hard copies 

4/5/2013 Submitted TCRA Report on Reassessment of 
Design and Construction 

4/15/2013 TCRA Monthly Progress Report 015 email from J 
Laplante to V Leos and five hard copies 

4/25/2013 Email from V Leos to D Keith with a list of questions for the Respondents to 
address related to the TCRA design 

5/1/2013 Letter from V Leos to D Keith requesting information on the design and construction 
of armor cap 

5/8/2013 Submitted Post-TCRA Inspection Report - April 
2013 Insoection 

5/10/2013 
Email from USEPA V Leos to D Keith providing additional follow-up quesbons to 
USEPA's May 1.2013 letter providing supplemental technical questions on USEPA's 
assessment of the TCRA cap design 

5/15/2013 TCRA Monthly Progress Report 016 email from J 
Laplante to V Leos and five hard copies 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

5/30/21013 
Email from USEPA on behalf of A Foster to D Keith providing an addibonal 
extension of 90 days to a total of 330 days for Respondents to exercise their nghts 
for dispute reoardinq the RACR 

6/14/2013 Submitted response to questions on TCRA 
Assessment 

6/17/2013 TCRA Monttily Progress Report 017 email from J 
Laplante to V Leos and five tiard copies 

6/25/2013 Communication from USEPA G Miller to D Keith regarding questions about 
vegetation qrowinq on the armored cao 

7/12/2013 
Submitted letter to USEPA G Miller from D Keith 
regarding vegetation control and herbicide 
aoplicationfsl 

7/26/2013 Email from USEPA G Miller giving approval to perform vegetation control at the 
Site 

7/15/2013 TCRA Monthly Progress Report 018 email from J 
Laplante to V Leos and five hard copies 

8/12/2013 Submitted Third Quarter, 2013, TCRA Cap 
Inspection Report to USEPA 

8/15/2013 TCRA Monthly Progress Report 019 email from J 
Laplante to V Leos and five hard copies 

8/30/2013 
Email from USEPA A Salinas to D Keith providing an additional extension for a total 
of 375 days from the October 9,2012 meeting for Respondents to exercise nghts 
under the AOC for dispute resolubon related to May 22, 2012 letter from USEPA 

9/16/2013 TCRA Monthly Progress Report 020 email from J 
Laplante to V Leos and five hard copies 

10/15/2013 TCRA Monthly Progress Report 021 email from J 
Laplante to V Leos and five hard copies 

10/17/2013 
Email from USEPA A Foster to D Keith providing an additional extension for a total 
of 420 days from the October 9, 2012 meeting for Respondents to exercise nghts 
under the AOC for dispute resolution related to May 22,2012 letter from USEPA 

11/1/2013 Letter from USEPA G Miller providing USAGE comments on the Armor Cap 
Reassessment of Western Berm 

11/12/2013 Email from USEPA G Miller to D Keith regarding community questions on 
vegetation/debris observed in the San Jacinto River near the TCRA cap location 

See follow-up communication from Respondents on 
11/13/2013 

11/13/2013 

Email from D Keith to USEPA G Miller regarding 
observations from a site visit conducted on 
11/13/2013, including photos, noting that the 
vegetation/debris described in USEPA's 
11/12/2013 email are no longer present near the 
TCRA cao 

11/15/2013 TCRA Monthly Progress Report 022 email from J 
Laplante to V Leos and five hard copies 

11/20/2013 
Email from USEPA A Salinas to J Cermak instructing Respondents to include Anne 
Foster on all communications and remove Barbara Nann A Foster and A Salinas 
are now are the Site attomevs 

11/21/2013 

Email from USEPA A Foster to D Keith providing an addibonal extension from the 
October 9, 2012 meeting for Respondents to exercise rights under the AOC for 
dispute resolution related to May 22,2012 letter from USEPA This deadline is being 
extended until the date in 2014 which is ten days after EPA's issuance of the site's 
proposed plan for public comment 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

11/21/2013 Submitted Post-TCRA Inspection Report -
October 2013 Insoection 

11/27/2013 Submitted Armored Cap Enhancement Work 
Plan 

12/16/2013 TCRA Monthly Progress Report 023 email from J 
Laplante to V Laos and five hard copies 

1/10/2014 Email approval of the TCRA Cap Enhancement Work Plan by V Leos 

1/10/2014 
D Keith email to V Leos that Respondents will 
provide anticipated held schedule as soon as 
practical 

1/15/2014 TCRA Monthly Progress Report 024 email from J 
Laplante to V Leos and five hard copies 

1/15/2014 Email from J Laplante to V Leos relating to 
TCRA Enhancement construction schedule 

1/24/2014 
Email from USEPA V Leos to Anchor QEA (Randy Brown) requesting information on 
what gradation measurements, if any, were being made for the rock being used in 
the TCRA Enhancement Work Plan 

1/28/2014 
Email from Anchor QEA (John Laplante) to V 
Leos in response to USEPA's 1/24/14 email 
request regarding gradation measurements 

2/17/2014 TCRA Monthly Progress Report 025 email from J 
Laplante to V Leos and Ave hard copies 

2/21/2014 
Submitted TCRA Armored Cap Enhancement 
Completion Report via email from J Laplante to 
V Leos and Ave hard copies 

2/21/2014 
Submitted Post-TCRA Inspection Report -
January 2014 Inspection via email from J 
Laplante to V Leos and Ave hard copies 

3/17/2014 TCRA Monthly Progress Report 026 email from J 
Laplante to V Leos and Ave hard copies 

4/15/2014 TCRA Monthly Progress Report 027 email from J 
Laplante to V Leos and Ave hard copies 

5/15/2014 TCRA Monthly Progress Report 028 email from J 
Laplante to V Leos and Ave hard copies 

5/21/2014 
Submitted Post-TCRA Visual Inspection Report -
Apnl 2014 via email from J Laplante to V Leos 
and Ave hard copies 

5/27/2014 

Email from D Keith to USEPA V Leos requesting 
approval to complete vegetation control measures 
as recommended on Respondents' Apnl 2014 
Visual Inspection Report 

5/28/2014 Email from USEPA V Leos to D Keith and J Laplante approving the vegetation 
control measures outlined in Appendix B of Respondents' July 12,2013 Report 

6/16/2014 TCRA Monthly Progress Report 029 email from J 
Laplante to V Leos and Ave hard copies 

6/17/2014 NotiAcation from USEPA to Respondents that a breach in the penmeter fence was 
identiAed by Hams Countv on June 17, 2014 

6/27/2014 
Submitted Security Fence Breach/Repair 
Memorandum via email to V Leos and Ave hard 
copies 
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USEPA Communication Summary Notes 

7/15/2014 TCRA Monthly Progress Report 030 email from J 
Laplante to V Leos and five hard copies 

8/1/2014 Received USEPA's July 29, 2014 demand/bill for collection for payment of response 
costs under AOC 

8/12/2014 Submitted Post-TCRA Semi-Annual Inspection 
Report - July 2014 Inspection 8/12/2014 Received email from USEPA's Project Manager requesting inspection of areas 

shown as inaccessible in the July 2014 report submitted on 8/12/14 

8/15/2014 TCRA Monthly Progress Report 031 email from J 
Laplante to V Lees and five hard copies 

8/18/2014 
Respondents sent letter to USEPA requesting a 
full cost package to document response costs 
incurred by USEPA under AOC 

8/26/2014 Submitted Revised Post-TCRA Semi-/\nnual 
Inspection Report - July 2014 Inspection 

8/29/2014 Email from USEPA V Leos to J Laplante requesting removal, during next inspection 
visit, of vegetation growth that could potentially cover site signage 

9/3/2014 

Email from J Laplante to V Leos in response to 
USEPA email on 8/29/14 confirming that plans 
would be made for vegetation removal around site 
siqnage 

9/15/2014 
TCRA Monthly Progress Report 032 email from J 
Laplante to V 1 eos and five hard copies 

10/6/2014 
Email from USEPA V Leos to D Keith requesting the Respondents consider a cap 
Inspection following a senes of storm events that passed through the Dallas/Fort 
Worth area 

10/6/2014 
Email from D Keith to V Leos regarding 
Respondents' plans to conduct visual inspection 
on 10/9/14 

10/15/2014 TCRA Monthly Progress Report 033 email from J 
Laplante to V Leos and five hard copies 

10/28/2014 
Submitted Post-TCRA Visual Inspection Report -
October 2014 via email from D Keith to V Leos 
and five hard copies 

10/28/2014 
Requested USEPA approval to conduct 
vegetation control via email from D Keith to V 
Leos 

10/28/2014 Email from USEPA V Leos to D Keith approving vegetation control measures 

11/17/2014 TCRA Monthly Progress Report 034 email from J 
Laplante to V Leos and five hard copies 

12/9/2014 

Respondents received an email from Gary Miller on December 9. 2014 stating the 
gate lock combinations for the Respondent's and TXDOT's locks on the TCRA 
fencing were inadvertently released by USEPA As a result, the Respondents 
changed locks at all gates for the Respondents and TXDOT on December 10. 2014 

12/15/2014 TCRA Monthly Progress Report 035 email from J 
Laplante to V Leos and five hard copies 

1/15/2015 TCRA Monthly Progress Report 036 email from J 
Laplante to V Leos and five hard copies 
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Date 
USEPA Communication Summary Notes 

1/30/2015 

D Keith coordinated with V Leos by phone and 
email on the TCRA semi-annual inspection 
progress to inform him there was limited access 
for certain areas of the bathymetnc survey 
because of persistent low tide conditions Keith 
and Leos agreed remaining sun/ey data should be 
collected when deeper water conditions occur and 
those areas can be safely accessed, and a 
complete inspection report provided when all of 
the data are available 

2/2/2015 
Response from V Leos to D Keith acknowledging 1/30/15 email and notifying D 
Keith and Respondents that V Leos would like to visit the site dunng the next survey 

2/16/2015 TCRA Monthly Progress Report 037 email from J 
Laplante to V Leos and five hard copies 

2/23/2015 
D Keith notified USEPAV Leos and G Miller via 
telephone and email of the presence of derelict 
skiff debris on the surface of the TCRA cap 

3/2/2015 
Received USEPA's February 26, 2015 full cost 
package and revised demand/bill for collection for 
USEPA's response costs under AOC 

3/13/2015 Submitted TCRA Debns Removal Completion 
Report 

3/16/2015 TCRA Monthly Progress Report 038 email from J 
Laplante to V Leos and five hard copies 

4/8/2015 Received email from USEPA forwarding Amended Bill for Collection for USEPA's 
responses costs under AOC 

4/13/2015 D Keith provided TCRA inspection status update 
toV Leos via telephone 

4/15/2015 TCRA Monthly Progress Report 039 email from J 
Laplante to V Leos and five hard copies 

5/4/2015 

Semi-Annual Inspection Report (January - Apnl 
2015) and Apnl 2015 Visual Inspection Report 
transmitted by David Keith to V Leos via email 
and hard coov 

5/15/2015 TCRA Monthly Progress Report 040 email from J 
Laplante to V Leos and five hard copies 

5/20/2015 

Email from 0 Keith to USEPA G Miller and V 
Leos providing information on precipitation and 
flows during May 12 and May 13 ram events, 
indicating flows were below the 10-year storm 
event, and notifying USEPA that visual inspection 
was conducted 5/20/15 

5/21/2015 
Email from D Keith to USEPA V Leos and G 
Miller descnbing results of visual inspection 
conducted on 5/20/15 

5/26/2015 
Email from D Keith to USEPA V Leos requesting 
approval to complete vegetation control 
measures 

Response from USPEA V Leos approving vegetation control plan sent via email to 
D Keith 

6/12/2015 Email from D Keith to USEPA Gary Miller 
reqardmo site inspection of the same date 
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6/15/2015 TCRA Monthly Progress Report 041 email from J 
Laplante to V Leos and five hard copies 

6/16/2015 Received a Memo to File letter from Valmichael Leos regarding visual cap 
inspection 

6/17/2015 Email from G Miller to D Keith requesting a visual inspection following high water 
conditions m the San Jacinto River 

6/17/2015 Received an email from Carlos Sanchez notifying Respondents that all future 
correspondence with USEPA on the TCRA be submitted to Gary Miller 

6/18/2015 

Email from D Keith to USEPA G Miller notifying 
USEPA that Anchor QEA will conduct a visual 
inspection in response to USEPA email of 
6/17/2015 

6/19/2015 
Email from D Keith to USEPA G Miller 
summanzing June 19,2015 visual inspection, 
includino photos 

6/19/2015 

Email from D Keith to USEPA G Miller 
requesting approval to conduct routine 
maintenance of the TCRA cap, including 
vegetation control and placement of additional 1 
cv of armor rock 

6/19/2015 Approval provided from USEPA G Miller to 0 Keith via email 

6/22/2015 Submitted letter to USEPA Gary Miller regarding 
qeotextile 

7/15/2015 TCRA Monthly Progress Report 042 email from J 
Laplante to Gary Miller and Ave hard copies 

8/14/2015 
Submitted Post-TCRA Semi-Annual Inspection 
Report - July 2015 transmitted by John Laplante to 
Gary Miller via email and Ave hard copies 

8/17/2015 TCRA Monthly Progress Report 043 email from J 
Laplante to Gary Miller and Ave hard copies 

9/4/2015 
Submitted Draft Planting Plan Memorandum by 
email from D Keith to G Miller, with Ave hard 
copies 

9/15/2015 TCRA Monthly Progress Report 044 email from J 
Laplante to Gary Miller and Ave hard copies 

10/8/2015 
Request to modify TCRA semi-annual inspection 
schedule transmitted via email from D Keith to 
USEPA G Miller 

10/8/2015 Approval provided from USEPA G Miller to D Keith via email 

10/15/2015 TCRA Monthly Progress Report 045 email from J 
Laplante to Gary Miller and Ave hard copies 

10/26/2015 
Email from D Keith to USEPA G Miller providing 
esbmates of the water level at the TCRA following 
recent heavy rams and higher Aows 

11/3/2015 

Call from USEPA G Miller to D Keith requesting a visual inspection of the TCRA 
following heavy rams and high water observed at the TCRA site, and requesting an 
addendum to the OMMP to address a response to potential barge stnkes on the 
TCRA 

11/5/2015 
Email notiAcation from D Keith to USEPA G 
Miller regarding results of post-ram visual 
inspection of waste pits conducted on 11/3/15 
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11/16/2015 
TCRA Monthly Progress Report 048 email from J 
Laplante to Gary Miller and five hard copies 

11/18/2015 
Submitted Post-TCRA Semi-Annual Inspection 
Report - October 2015 to Gary Miller and five hard 
copies 

12/3/2015 Submitted Draft Amendment 1 Operations, 
Monitonna. and Maintenance Plan 

12/10/2015 
Call from USEPA G Miller to D Keith regarding USEPA observations of the TCRA 
cap in the northwest area, which identified an area of interest where armor rock 
could not be confirmed bv the USEPA inspection team 

12/11/2015 
Call from USEPA G Miller to D Keith requesting additional delineation of the area of 
interested, as well as sediment sampling, and requesting repair of the area as soon 
as possible 

12/15/2015 
TCRA Monthly Progress Report 047 email from J 
Leplante to Gary Miller and five hard copies 

12/18/2015 
Email from USEPA G Miller to D Keith requesting a repair plan be developed for 
the area of interest, including delineation of the honzontal extents, collection of 
sediment samples, and schedule for implementing the repair 

12/21/2015 Email transmittal of Letter from USEPA C Ediund notifying Respondents regarding 
failure to submit work plan 

12/21/2015 Submitted Draft Repair Work Plan to USEPA 

12/22/2015 
Email from USEPA G Miller to D Keith providing comments on the Draft Repair 
Work Plan submitted 12/21/2015, and providing conditional approval of the Draft 
Work Plan pending USEPA comments being addressed 

12/23/2015 Letter from MIMC to USEPA responding to the 
USEPA letter dated 12/21/2015 

12/23/2015 
Email from IP to USEPA concurnng with MIMC's 
response to the USEPA letter dated 12/21/2015 

12/28/2015 Submitted Revised Repair Work Plan 12/28/2015 Received email approval of Revised Repair Work Plan from G Miller of USEPA 

12/29/2015 
Received certified Letter via U S Mail from Carl Ediund, Director of USEPA 
Superfund Division regarding Failure to Submit Cap Repair Plan Letter was dated 
December 21,2015 

12/29/2015 
Email from USEPA C Sanchez requesting information on how Emergency 
Response is addressed in the OMMP 

12/29/2015 

Conference call between D Keith and USEPA C 
Sanchez regarding Emergency Response plan, 
resulting in request by USEPA that a specific 
Emergency Response plan be developed to 
supplement the OMMP 

1/15/2018 TCRA Monthly Progress Report 048 email from J 
Laplante to USEPA G Miller and five hard copies 

1/15/2016 Submitted Figure showing the maintenance area 
from J Laplante to USEPA G Miller via email 

1/15/2018 
Submitted Draft Emergency Response Addendum 
to the OMM Plan from J Laplante to USEPA G 
Miller via email and five hard copies 
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1/26/2016 
Submitted TCRA Armored Cap Entiancement 
Completion Report via email from J Laplante to 
USEPA G Miller and 6ve hard copies 

2/9/2016 
Email from USEPA G Miller to D Keith with a map depicting the area covered by 
the USEPA dive team dunno their inspection in December 

2/16/2016 TCRA Monthly Progress Report 049 email from J 
Laplante to USEPA G Miller and 6ve hard copies 

2/16/2016 

Email from D Keith to USEPA G Miller 
acknowledging USEPA's email on same date 
directing Respondents to modify the TCRA OMM 
Plan, including adding video surveillance and 
installation of additional waming buoys 

2/16/2016 

Email from USEPA G Miller to D Keith directing Respondents to 1) implement an 
armored cap surveillance program, 2) prepare a work plan and install additional 
warning buoys, 3) increase the frequency of cap inspections to quarterly until further 
noAce 

2/16/2016 
Letter descnbing proposed site buoy 
enhancements transmitted by email and hard copy 
fromO Keith to USEPA G Miller 

2/23/2016 
Email from USEPA G Miller to D Keith and J Laplante approving the proposed 
buoy enhancements descnbed in Respondents 2/16/16 letter 

2/29/2016 
Email from USEPA G Miller to D Keith providing a copy of the USEPA dive team 
report of December 2015 TCRA inspection 

2/29/2016 
Submitted Addendum 2 to the OMM Plan, camera 
secunty system from J Laplante to USEPA G 
Miller via email and 6ve hard copies 

3/4/2016 Email from USEPA G Miller to D Keith approving Addendum 2 to the OMM Plan, 
camera secunty system, subject to USEPA modiAcations detailed in the email 

3/4/2016 

Email from D Keith to USEPA G Miller notifying 
USEPA that Ave small areas of visible geotextile 
were seen dunng recent visual inspection 
conducted dunng an unusually low tide event 

3/4/2016 
Email from USEPA G Miller to D Keith acknowledging notiAcation about Ave small 
areas of visible geotextile and requesting Respondents proceed with delineating 
these areas and placing additional rock as necessary 

3/7/2016 

Email from D Keith to USEPA G Miller notifying 
USEPA that armored cap porewater samplers 
planned to be installed dunng the week of Apnl 4, 
2016 

3/7/2016 
Email from USEPA G Miller to D Keith acknowledging notiAcation about upcoming 
porewater sampler deployment, and notifying Respondents that USEPA will 
complete their TCRA cap inspection prior to porewater sampler installation 

3/15/2016 TCRA Monthly Progress Report 050 email from J 
Laplante to USEPA G Miller and Ave hard copies 

3/15/2016 

Email from J Laplante to USEPA G Miller 
descnbing proposed additional probing of the 
TCRA amiored cap in the eastern cell of the 
histonc impoundment 

3/15/2016 Email from USEPA G Miller to D Keith and J Laplante approving the proposed 
additional probing descnbed in the work plan submitted on this date 

3/21/2016 

Email from D Keith to USEPA G Miller providing 
work plan for conducAng additional rock 
placement for maintenance of the TCRA armored 
cap 

3/21/2016 
Email from USEPA G Miller to D Keith approving maintenance work plan that was 
submitted to USEPA on this date 

4/15/2016 
TCRA Monthly Progress Report 051 email from J 
Laplante to USEPA G Miller and Ave hard copies 

4/19/2016 
Submitted TCRA Armored Cap Probing and 
Maintenance Completion Report via email from J 
Laplante to USEPA G Miller, with hard copies 

4/20/2016 
Email from USEPA G Miller to J Laplante acknowledging J Laplante's submittal 
senton Apnl 19, 2016 

4/19/2016 
Email from D Keith to USEPA G Miller 
responding to USEPA's questions on the same 
date 

4/19/2016 Email from USEPA G Miller to D Keith regarding community questions on Aoat 
anchors, as well as, storm retum interval for recent Aood event 
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TCRA Monthly Report - Summary of Agency Communication 

Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

4/19/2016 

Email from D Keith to USEPA 6 Miller 
recommending completing inspection and 
installing porewater samplers during week of May 
2, 2016 in light of current nver stage and flooding 
conditions in Houston 

4/26/2016 

Email from D Keith to USEPA G Miller 
discussing visual inspection of the TCRA cap that 
was completed after flood waters had receded, 
the status of the temporary buoys, and the 
condition of the new groundwater well that was 
installed 

4/28/2016 

Email from D Keith to USEPA G Miller confirming 
that a representative of the Respondents would be 
available to meet with USEPA dunng their 
requested visual inspection 

4/28/2016 Phone call from USEPA G Miller to D Keith discussing proposed USEPA visual 
inspection of the armored cap on Wednesday May 4,2016 

4/29/2016 

Phone call from USEPA G Miller to D Keith requesting a conference call between 
Anchor QEA, USEPA, and USACE to discuss visual observabons made by Anchor 
QEA of the damaged cap area that was identified and repaired dunng December 
2015 

5/7/2016 
Email from D Keith to USEPA G Miller notifying 
USEPA of a potential trespasser seen on security 
cameras at Site 

5/8/2016 

Email from D Keith to USEPA G Miller clanfying 
that people seen on secunty cameras on May 7, 
2016 were sampling staff associated with the 
Resoondents' work 

5/9/2016 Email from USEPA G Miller to D Keith acknowledging D Keith's clarification sent 
on May 8, 2016 

5/16/2016 TCRA Monthly Progress Report 052 email from J 
Laplante to USEPA G Miller and five hard copies 5/17/2016 Email from USEPA G Miller to J Laplante acknowledging J Laplante's submittal 

sent on May 16,2016 

5/16/2016 

Email from D Keith to USEPA G Miller notifying 
USEPA about one area of interest where 
maintenance should be conducted, which was 
Identified dunng a May 13,2016 probing 
insbection 

5/17/2016 Email from USEPA G Miller to D Keith approving proposal to perform maintenance 
in area of interest identified by May 13, 2016 probing 

5/16/2016 

Email from D Keith to USEPA G Miller providing 
companson of survey data within area of interest 
Identified by USEPA on December 10,2015, for 
use bv USEPA 

5/19/2016 Email from D Keith to USEPA G Miller providing 
probing results from May 13, 2016 probing event 

5/19/2016 Email from USEPA G Miller to D Keith requesting GPS coordinates for 2013 
maintenance area and March 2016 probinq locations 

5/20/2016 
Email from D Keith to USEPA G Miller providing 
GPS coordinates requested by USEPA in their 
5/19/2016 email 

5/24/2016 
Email from USEPA G Miller to D Keith providing USEPA Dive Team Summary 
Report dated Apnl 2016, and requesbng a repair plan be developed for areas 
Identified in the USEPA Dive Team Summarv Report 

5/25/2016 

Email from D Keith to USEPA G Miller 
requesting discussion on some of the items noted 
in the USEPA Dive Team Summary Report dated 
ADnl2016 

5/26/2016 Submitted Post-TCRA Quarterty Inspection Report 
-Aonl2016 
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Respondents 
Submittal Date Respondents Communication Summary 

Response 
from USEPA 

Date 
USEPA Communication Summary Notes 

6/2/2016 
Phone call from USEPA G Miller to D Keith requesting a work plan for post-storm 
TCfW armored cap inspection and maintenance, including probing to be conducted 
in the submerged portion of the Westem Cell and the Northwestern Area 

6/3/2016 
Email from D Keith in response to USEPA email 
from G Miller on this same date, acknowtedging 
that Respondents would retneve displaced buoys 

6/3/206 Email from USEPA G Miller to D Keith requesting penmeter buoys, which had been 
displaced by recent storm, be removed from Southwest Shipyard facility 

6/6/2016 
Submitted TCRA-Armored Cap - Response to 
Request Regarding Dive Team Summary Report 
April 3-9, 2016 

6/6/2016 
Email from D Keith to tJSEPA G Miller 
summanzing activities conducted on Northem 
Impoundments on June 2. 2016 

6/6/2016 

Email from USEPA G Miller to D Keith requesting visual inspection and inspection 
work plan for western portion of the TCRA armored cap using same procedures as 
previously used for the eastem portion of the TCRA armored cap Requested plan 
due to USEPA on June 10, 2016 

6/6/2016 Email from USEPA G Miller to D Keith requesting a visual inspection be conducted 
on 6/7/2016 

6/8/2016 

Email from D Keith to USEPA G Miller descnbing 
observations from the USEPA-requested visual 
inspection conducted on 6/7/2016, and plans to 
address misaligned camera, removal of debns, 
replacement of buoys, realignment of sign, and 
placement of rock on top of surplus geotextile 
overlying the TCRA armored cap 

6/9/2016 Email from USEPA G Miller to D Keith approving the maintenance items descnbed 
in email from D Keith dated 6/8/2016 

6/10/2016 Submitted Plan for Additional Cap Probing of the 
TCRA /Vrmored Cap 6/10/2016 Email from USEPA G Miller to J tjplante approving Plan for Additional Cap 

Probinq that was submitted to USEPA oh this date 
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-SCHEDULE-
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE 
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Contract Complelton 

Notice To Proceed 

Ptace Orders • Bouys ar>d Signs 

Ptace Orders • Matertals 
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Natural StOTK (54,600 tona. 9 trains) 

Processed Concrete (16,000 tons, 1,030 end dumps) 

Filter F^Jhc (4 truck loads) 

Access Road Fitter Fabric 

Access Road TxDOTf^Baaa 
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Clear and Grub 
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Armor Cap C2 
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Armor CapE 

Armor CapD 

Armor Cap A 

Place Geotextlle 
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LLDPE Placement 
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Armor CapB 

Armor Cap C1 
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Armor CapA 

Armor CapD 

Armor CapE 

Race GeotexIHe 
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Narrative 

Project Completion 
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